REGION Il RAC 2 WORK ASSIGNMENT STATUS REPORT
CONTRACT NO.: EP-S3-07-06

Work Assignment Number: 003-RXBF-0305
Site Name: Metal Bank OU-1
Activity: RA Oversight
Report Period: August 2009
EPA Work Assignment Manager: Sharon Fang

CDM Work Assignment Manager: _

Progress Made This Report Period:

During this period, CDM prepared the July 9, 2009 inspection report and submitted copies
to EPA on August 20, 2009. CDM prepared Phase 1 Daily Logs of Site Activities for
Weeks 24 through 28 and Weeks 29 through 31 and submitted them to EPA on August 3,
2009 and August 7, 2009, respectively.

CDM conducted oversight of the PRP’s Remedial Action (RA) construction activities from
August 4 through 7, 10 through 13, and on August 19, 25, and 27, 2009. On August 5, 20,
and 25, 2009, CDM accepted split samples of the PRP’s waste water treatment system
(WWTS) effluent for metals, dioxin, and total PCB analyses. On August 19 and 25, 2009,
CDM accepted split samples of the PRP’s sediment samples for TCLP metals and total
PCB analyses. In addition, CDM collected independent surface water samples on August
19 and 25, 2009, for organic [volatile organic compounds (VOCs), semi-volatile organic
compounds (SVOCSs), pesticides, total PCBs, and dioxin)] and inorganic (metals plus
mercury and cyanide) analyses. All samples were packaged and shipped to the
appropriate laboratories (with the exception of the surface water samples collected on
August 19 and analyzed for dioxin), which were sent to the EPA’s Ft. Meade laboratory by
mistake. EPA’s Client Services Team (CST) notified CDM of the situation and CDM quickly
rectified the problem by sending a FedEx airbill to Ft. Meade. Ft. Meade placed the FedEx
airbill on the cooler for delivery to the correct laboratory, SGS, the following day.

On Friday July 31, EPA requested that CDM perform sampling of fish that had been seen
behind the permanent sheet pile wall, beginning the following week. This request was
unusual, because no advance planning (e.g. SAP preparation/approval or laboratory
request/assignment) had been performed in preparation for the sampling. CDM collected
fish samples for over a week as described in the “Progress” section above.

At EPA’s request, CDM collected fish via hand nets and minnow traps from the portion of
the river behind the permanent sheet pile wall from August 4 through August 11, 2009.
Each day, upon collection, CDM placed the fish in a ziptop bag and placed the bag in a
cooler onice. On August 5 and 12, 2009, CDM provided the cooler filled with fish to Bruce
Pluta, EPA BTAG, for identification. On August 13, 2009, CDM retrieved the cooler filled
with fish from Bruce Pluta and prepared the cooler for shipment to Ft. Meade, where the
fish will be stored until the proper method for analysis is identified, a Sampling and Analysis
Plan Addendum can be submitted, and a laboratory can be secured. CDM also supplied a
Chain-of-Custody for the fish samples accompanying the cooler. The fish arrived at Ft.
Meade on August 14, 2009, and are currently being stored in the EPA laboratory’s freezer.



CDM provided input to EPA on various site-related issues at EPA’s request. CDM began
preparing daily reports documenting Phase 2 oversight observations and activities. CDM
continued working on the site photographic documentation and summary of results tables.

CDM conducted quality assurance activities for this work assignment this month. CDM has
been in frequent communication with the EPA WAM during this period. Administrative
project management was also performed during this period.

Problems Resolved/Anticipated:

Phase 2 RA construction activities began on July 20, 2009 (based on the latest PRP
schedule provided to EPA in July), and are scheduled to end in mid-December. The EPA
WAM has indicated that she requests CDM oversight support at the site full-time during the
mobilization activities. During the river work activities (which began August 17, 2009 and
are projected to continue through the end of September), the EPA WAM has requested
CDM to conduct weekly independent surface water sampling events and to accept split
samples (as directed by EPA) and attend weekly meetings. Once the river work ends and
the land-based activities begin, EPA has requested CDM'’s oversight presence at the site
full time (estimated timeframe from beginning of October through mid-December).
However, CDM understands these oversight requirements may be scaled back or
increased at any time depending on EPA’s assessment of PRP performance.

On Friday July 31, EPA requested that CDM perform sampling of fish that had been seen
behind the permanent sheet pile wall, beginning the following week. This request was
unusual, because no advance planning (e.g. SAP preparation/approval or laboratory
request/assignment) had been performed in preparation for the sampling. CDM collected
fish samples for over a week as described in the “Progress” section above.

Through fiscal August, CDM has expended 88% of the LOE and 81% of the dollar
expenditure limits, respectively, which have been unilaterally approved through WAF 6.
Approximately 840 LOE hours and $112,000 hours remain for activities from September
forward. Additional LOE hours and potentially additional dollars will be required depending
on the level of oversight requested by EPA.

The WA Completion Date is March 31, 2010.

Upcoming Events and Activities:

During the next period, CDM will continue to conduct oversight activities including weekly
surface water sampling, periodic split sampling of the WWTS and sediment piles, and
attend weekly meetings at the site. CDM will prepare daily logs and photographic
documentation for all oversight activities and submit them to EPA. CDM will continue to
coordinate with the Clients Services Team (CST) regarding the laboratory requests. CDM
will also review PRP documents as requested by EPA and attend any future technical
meetings as requested by EPA. CDM will prepare the SAP Addendum and request that the
EPA CST procure a laboratory for PCB analysis of the fish samples delivered to Fort
Meade on August 14, 2009.

CDM will finalize the photographic documentation and submit the Phase 1 detection tables
to EPA next month.




Key Personnel Changes:

None this period.

Subcontracting Activity:

None this period.

Laboratory Issues:

On Friday July 31, EPA requested that CDM perform sampling of fish that had been seen
behind the permanent sheet pile wall, beginning the following week. This request was
unusual, because no advance planning (e.g. SAP preparation/approval or laboratory
request/assignment) had been performed in preparation for the sampling. CDM will
prepare the SAP Addendum and request that the EPA CST procure a laboratory for PCB
analysis of the fish samples delivered to Fort Meade on August 14, 20009.

On August 21, the CST notified EPA and CDM that three out of the four 1-L ambers
collected for the WWTS effluent (one split sample set and one duplicate set) were broken in
transit to the laboratory. CDM was informed later that day that limited volume (one 1-L
amber) was sufficient to perform Total PCB analyses. CDM will collect another duplicate of
this split sample type during a future WWTS sampling event.

Due to miscommunications between the EPA CST and the laboratory SWRI, preliminary
results for samples sent to SWRI for metals and total PCB analyses (DAS cases R33281
and R33283) will be provided to EPA/CDM as close as possible to the 72 hour turn-around
time, which CDM correctly requested in their lab request. Validated analytical data are not
expected until 37 days, 16 days later than CDM requested in the lab request.

Travel Summary:

CDM personnel traveled to the site to conducted oversight activities on August 4 through 7,
10 through 13, 19, 25, and 27, 2009. Travel costs associated with the activities conducted
on July 20 through 24, July 27 through July 31, August 4 through 7, and August 10 through
14, are included in this invoice. Some travel costs associated with August 19 are also
included in this invoice. The remaining travel costs associated with the activities conducted
on August 19 as well as on August 25 and 27 will be included in a future invoice.

Schedule:

CDM will continue providing oversight presence on days identified by EPA. CDM will
continue conducting activities noted above under Upcoming Events and Activities. The WA
Completion Date is March 31, 2010.

LOE Status:
404 LOE hours of support were provided this period as follows:

e 445 LOE hours were incurred performing lab coordination with the EPA CST and
addressing lab issues;

15.5 LOE hours were incurred preparing, packaging, and shipping samples;

8 LOE hours were incurred reviewing data and preparing data summary tables;
107.5 LOE hours were incurred conducting independent sampling activities;

29.5 LOE hours were incurred conducting split sampling activities



e 15 LOE hours were incurred performing administrative project management
activities;

e 1 LOE hour was incurred conducting quality assurance activities;

e 175 LOE hours were incurred preparing for, conducting, and performing follow-up
activities for CDM’s oversight of the PRP’s RA construction; and

e 8 LOE hours were incurred reviewing PRP documentation.

CDM's fiscal month of August began on August 2 and ended on August 29. Charges
between those dates appear in this invoice.
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USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1:

Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State PA Remediation Category: Purpose: Monthly Invoice
Region 03 Operable Unit:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category: PP
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars o | wioe | Dollars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)
Direct Labor
P-4

Subtotal 4,244.16 122.00 6,746.00 52.00 % 2,501.84 %
P-3

Subtotal 11,106.42 220.50 10,076.00 -75.50 % -1,030.42 %
P-2
(MY

Subtotal 5,143.76 294.00 9,819.00 140.00 % 4,675.24 %
P-1
-

Subtotal 3,366.08 146.00 3,992.00 20.50 % 625.92 %
T-2

Subtotal 1,466.95 4.00 276.00 -68.00 % -1,190.95 %




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 9/18/2009

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category: PP
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars loE | woe |  Dolars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)
Direct Labor

—
[y

Subtotal
Clerical

Subtotal

Total Direct Labor

Direct Costs

ODCs

Mail,Cour,Frg 13.60 100.87

Phone 0.00 350.24

Reproduction 0.00 103.38

Supplies 0.00 167.55
Subtotal 0.00 13.60 0.00 722.04 4,734.00 % 4,011.96 %

Travel 0.00 229.58 300.00
Subtotal 0.00 0.00 0.00 229.58 300.00 % 70.42 %
Total Direct Costs 0.00 13.60 0.00 951.62 5,034.00 % 4,082.38 %
Total LOE & Cost 16.00 630.03 744.00 26,765.03 862.50 37,143.00

Indirect Costs

G&A 2.28 159.89
Overhead 671.92 28,137.02
Subcontract Overhead 0.00 3.49

Subtotal 0.00 674.20 0.00 28,300.40 35,782.00 %



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1:

Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category: PP
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars o | wioe | Dollars %Dollars
Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)
Base Fee 99.69 4,479.66 4,890.00
Subtotal 0.00 99.69 0.00 4,479.66 4,890.00 %
Total Direct + Indirect + Base Fee 16.00 1,403.92 744.00 59,545.09 862.50 77,815.00

(FED)




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1:

Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

Contractor Name: CDM Federal Programs Corporation Work Area Code: Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA Period Start: 09/20/07
SSID: 05 Work Assign Status: WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category: PP
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars LOE Dollars loE | woe |  Dolars %Dollars

Team Subcontractors - CAMP, DRESSER & MCKEE INC (CDM )
Direct Labor
P-4

Subtotal % %

Total Direct Labor % %

Total LOE & Cost

Indirect Costs

Overhead
Subtotal

Total Direct + Indirect + Base Fee

(CDM)

0.00 47.47
0.00 0.00 0.00 47.47 %
0.00 0.00 0.50 74.35




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Date: 9/18/2009

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category: PP
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars loE | woe |  Dolars %Dollars

Team Subcontractors - _ INC (CDM)

Indirect Costs
Task Summary Information:

Total, Direct Labor (Professional)
Total, Direct Labor (Clerical)
Total, Direct Costs
Other Direct Costs
Computer
Travel
Equipment
Subpool
Insurance
Total, Indirect Costs (Fringe, O/H, G&A)
Total, Teamsubs Fees (As Negotiated)
Total, Base Fee (Prime)
Total, Performance (Award) Fee (Prime)

Total, Task Costs

13.60 722.04 4,734.00
0.00 0.00 0.00
0.00 229.58 300.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00

674.20 28,347.87 35,782.00
0.00 0.00 0.00

99.69 4,479.66 4,890.00

0.00 0.00 0.00
1,403.92 59,619.44 77,815.00

%

%

4,011.96

0.00
70.42
0.00
0.00
0.00
7,434.13
0.00
410.34
0.00

18,195.56




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 9/18/2009

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category: AN
I Current Cumulative Approved Budget Variance
Cost Element | su | 1oe Dollars LOE Dollars oe | Dollars o | wioe | Dollars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)
Direct Labor
P-3

Subtotal

R
N

Subtotal

s
N

Subtotal

-
N

Subtotal

-
N

Subtotal

Total Direct Labor

Direct Costs

ODCs

Mail,Cour,Frg 0.00 13,062.51
Other 0.00 77.79
Supplies 0.00 539.98

Subtotal 0.00 0.00 0.00 13,680.28 19,500.00 % 5,819.72 %

Travel 0.00 123.67 600.00



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Date: 9/18/2009

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category: AN
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars o | wioe | Dollars %Dollars
Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)
Direct Costs
Travel 0.00 123.67 600.00
Subtotal 0.00 0.00 0.00 123.67 600.00 % 476.33 %
Total Direct Costs 0.00 0.00 0.00 13,803.95 20,100.00 % 6,296.05 %
Total LOE & Cost 60.00 2,082.19 482.50 28,942.31 358.00 30,292.00
Indirect Costs
G&A 0.00 2,319.04
Overhead 2,269.67 16,501.01
Subtotal 0.00 2,269.67 0.00 18,820.05 14,487.00 %
Base Fee 373.83 3,006.20 2,069.00
Subtotal 0.00 373.83 0.00 3,006.20 2,069.00 %
Total Direct + Indirect + Base Fee 60.00 4,725.69 482.50 50,768.56 358.00 46,848.00

(FED)




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Date: 9/18/2009

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category: AN
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars | Dollars loE | woe |  Dolars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)

Task Summary Information:

Total, Direct Labor (Professional)
Total, Direct Labor (Clerical)
Total, Direct Costs
Other Direct Costs
Computer
Travel
Equipment
Subpool
Insurance
Total, Indirect Costs (Fringe, O/H, G&A)
Total, Teamsubs Fees (As Negotiated)
Total, Base Fee (Prime)
Total, Performance (Award) Fee (Prime)

Total, Task Costs

%

_ ’

4,725.69

13,680.28

18,820.05
0.00
3,006.20
0.00

50,768.56

19,500.00

14,487.00
0.00
2,069.00
0.00

46,848.00

5,819.72

-3,920.56




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Date: 9/18/2009

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 6 Task Title: DATA EVALUATION Task Category: DE
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars loE | woe |  Dolars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)

Direct Labor

o
w

Subtotal

v
N

Subtotal

N
N

Subtotal

-
N

Subtotal

Total Direct Labor
Direct Costs
ODCs

Mail,Cour,Frg
Subtotal

Total Direct Costs
Total LOE & Cost

Indirect Costs
G&A

Overhead
Subtotal

Base Fee
Subtotal

Total Direct + Indirect + Base Fee

(FED)

0.00 1.51
0.00 0.00 0.00 151 % %
0.00 0.00 0.00 151 % %
8.00 296.72 100.50 2,831.29 285.50 9,898.00
0.00 0.25
323.42 3,084.48
0.00 323.42 0.00 3,084.73 10,789.00 %
49.84 626.15 1,779.00
0.00 49.84 0.00 626.15 1,779.00 %
8.00 669.98 100.50 6,542.17 285.50 22,466.00




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Date: 9/18/2009

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 6 Task Title: DATA EVALUATION Task Category: DE
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars loE | woe |  Dolars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)

Task Summary Information:

Total, Direct Labor (Professional)
Total, Direct Labor (Clerical)
Total, Direct Costs
Other Direct Costs
Computer
Travel
Equipment
Subpool
Insurance
Total, Indirect Costs (Fringe, O/H, G&A)
Total, Teamsubs Fees (As Negotiated)
Total, Base Fee (Prime)
Total, Performance (Award) Fee (Prime)

Total, Task Costs

0.00

0.00

0.00

0.00

0.00

0.00

323.42

0.00

49.84

0.00

669.98

151
0.00
0.00
0.00
0.00
0.00
3,084.73
0.00
626.15
0.00

6,542.17

0.00

0.00

0.00

0.00

0.00

0.00
10,789.00
0.00
1,779.00
0.00

22,466.00

%

%

-1.51
0.00
0.00
0.00
0.00
0.00

7,704.27
0.00

1,152.85
0.00

15,923.83




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 9/18/2009
Report 1: Work Assignment - Task Level Specific Detail Report

Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 7 Task Title: REVIEW OF PRP RD/RA SUBMITTALS Task Category: RP
I Current Cumulative Approved Budget Variance
Cost Element | su | 1oe Dollars LOE Dollars oe | Dollars o | wioe | Dollars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)
Direct Labor

I
A

Subtotal

o
w

Subtotal

0
N

Subtotal

v
N

Subtotal

N
N

Subtotal

Total Direct Labor

Direct Costs

ODCs
Subtotal 150.00 % %
Total Direct Costs 150.00 % %
Total LOE & Cost 8.00 296.72 252.00 9,257.35 310.00 12,408.00

Indirect Costs

Overhead 323.42 10,090.50
Subtotal 0.00 323.42 0.00 10,090.50 13,386.00 %

Base Fee 49.84 1,570.02 1,932.00



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1:

Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 7 Task Title: REVIEW OF PRP RD/RA SUBMITTALS Task Category: RP
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars o | wioe | Dollars %Dollars
Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)
Base Fee 49.84 1,570.02 1,932.00
Subtotal 0.00 49.84 0.00 1,570.02 1,932.00 %
Total Direct + Indirect + Base Fee 8.00 669.98 252.00 20,917.87 310.00 27,726.00

(FED)




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 9/18/2009
Report 1: Work Assignment - Task Level Specific Detail Report

Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 7 Task Title: REVIEW OF PRP RD/RA SUBMITTALS Task Category: RP
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars loE | woe |  Dolars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)

Task Summary Information: %

%
Total, Direct Labor (Professional)

Total, Direct Labor (Clerical)

Total, Direct Costs

Other Direct Costs 0.00 0.00 150.00 150.00
Computer 0.00 0.00 0.00 0.00
Travel 0.00 0.00 0.00 0.00
Equipment 0.00 0.00 0.00 0.00
Subpool 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00
Total, Indirect Costs (Fringe, O/H, G&A) 323.42 10,090.50 13,386.00 3,295.50
Total, Teamsubs Fees (As Negotiated) 0.00 0.00 0.00 0.00
Total, Base Fee (Prime) 49.84 1,570.02 1,932.00 361.98
Total, Performance (Award) Fee (Prime) 0.00 0.00 0.00 0.00

Total, Task Costs 669.98 20,917.87 27,726.00 6,808.13



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 9/18/2009

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 8 Task Title: REMEDIAL ACTION OVERSIGHT Task Category: RO
I Current Cumulative Approved Budget Variance
Cost Element | su | 1oe Dollars LOE Dollars oe | Dollars o | wioe | Dollars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)
Direct Labor
P-4

Subtotal

o
w

Subtotal

o
N

Subtotal

v
N

Subtotal

=
N

Subtotal

-
N

Subtotal




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1:

Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 8 Task Title: REMEDIAL ACTION OVERSIGHT Task Category: RO
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars LoE | woe |  Dolars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)

Direct Labor
Clerical
Subtotal
Total Direct Labor
Direct Costs
ODCs
Mail,Cour,Frg
Phone

Supplies
Subtotal

Travel
Subtotal
Total Direct Costs
Total LOE & Cost

Indirect Costs
G&A

Overhead
Subtotal

Base Fee
Subtotal

Total Direct + Indirect + Base Fee

(FED)

2.90 72.74
0.00 662.52
240.42 848.15
0.00 243.32 0.00 1,583.41 3,900.00 % 2,316.59 %
616.70 7,862.15 8,800.00
0.00 616.70 0.00 7,862.15 8,800.00 % 937.85 %
0.00 860.02 0.00 9,445.56 12,700.00 % 3,254.44 %
175.00 5,903.01 4,080.00 127,793.52 3,995.00 134,569.00
144.48 1,586.86
5,496.88 128,999.30
0.00 5,641.36 0.00 130,586.16 128,205.00 %
1,090.27 25,418.77 19,618.00
0.00 1,090.27 0.00 25,418.77 19,618.00 %
175.00 12,634.64 4,080.00 283,798.45 3,995.00 282,392.00




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Date: 9/18/2009

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 8 Task Title: REMEDIAL ACTION OVERSIGHT Task Category: RO
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars loE | woe |  Dolars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)

Task Summary Information:

Total, Direct Labor (Professional)
Total, Direct Labor (Clerical)
Total, Direct Costs
Other Direct Costs
Computer
Travel
Equipment
Subpool
Insurance
Total, Indirect Costs (Fringe, O/H, G&A)
Total, Teamsubs Fees (As Negotiated)
Total, Base Fee (Prime)
Total, Performance (Award) Fee (Prime)

Total, Task Costs

243.32
0.00
616.70
0.00
0.00
0.00
5,641.36
0.00
1,090.27
0.00

12,634.64

1,583.41
0.00
7,862.15
0.00

0.00

0.00
130,586.16
0.00
25,418.77
0.00

283,798.45

3,900.00

0.00
8,800.00
0.00

0.00

0.00
128,205.00
0.00
19,618.00
0.00

282,392.00

%

%

2,316.59
0.00
937.85
0.00

0.00

0.00
-2,381.16
0.00
-5,800.77
0.00

-1,406.45




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 9/18/2009

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 9 Task Title: TECHNICAL MEETING SUPPORT Task Category: ™
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars loE | woe |  Dolars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)
Direct Labor

P-4

Subtotal
P-3
(YNNI ©

Subtotal
P-1

Subtotal

Total Direct Labor

Direct Costs

ODCs
Phone 0.00 3.23
Subtotal 0.00 0.00 0.00 3.23 200.00 % 196.77 %
Travel 0.00 952.89 2,000.00
Subtotal 0.00 0.00 0.00 952.89 2,000.00 % 1,047.11 %
Total Direct Costs 0.00 0.00 0.00 956.12 2,200.00 % 1,243.88 %
Total LOE & Cost 0.00 0.00 210.00 8,708.98 111.00 7,273.00

Indirect Costs

G&A 0.00 160.63
Overhead 0.00 8,450.62

Subtotal 0.00 0.00 0.00 8,611.25 5,900.00 %
Base Fee 0.00 1,308.33 692.00

Subtotal 0.00 0.00 0.00 1,308.33 692.00 %
Total Direct + Indirect + Base Fee 0.00 0.00 210.00 18,628.56 111.00 13,865.00

(FED)



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1:

Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 9 Task Title: TECHNICAL MEETING SUPPORT Task Category: ™
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars loE | woe |  Dolars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)

Task Summary Information:

Total, Direct Labor (Professional)
Total, Direct Labor (Clerical)
Total, Direct Costs
Other Direct Costs
Computer
Travel
Equipment
Subpool
Insurance
Total, Indirect Costs (Fringe, O/H, G&A)
Total, Teamsubs Fees (As Negotiated)
Total, Base Fee (Prime)
Total, Performance (Award) Fee (Prime)

Total, Task Costs

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

3.23
0.00
952.89
0.00
0.00
0.00
8,611.25
0.00
1,308.33
0.00

18,628.56

200.00
0.00
2,000.00
0.00
0.00
0.00
5,900.00
0.00
692.00
0.00

13,865.00

%

%

196.77

0.00
1,047.11
0.00

0.00

0.00
2,711.25
0.00
-616.33
0.00

-4,763.56




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1:

Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State PA Remediation Category: Purpose: Monthly Invoice
Region 03 Operable Unit:
Task Number: 99 Task Title: FIELD INVESTIGATION Task Category: Fl
I Current Cumulative Approved Budget Variance
Cost Element | su | 1oe Dollars LOE Dollars oe | Dollars o | wioe | Dollars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)

Direct Labor
P-3

Subtotal

o
N

Subtotal

o
KN

I

Subtotal

KN
N

Subtotal

@]
@
=
5
L

Subtotal

Total Direct Labor
Direct Costs
ODCs

Mail,Cour,Frg

0.00

49.14




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Date: 9/18/2009

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 99 Task Title: FIELD INVESTIGATION Task Category: Fl
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars o | wioe | Dollars %Dollars
Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)
Direct Costs
ODCs
Other 108.29 2,952.41
Supplies 1,377.72 6,583.55
Subtotal 0.00 1,486.01 0.00 9,585.10 7,700.00 % -1,885.10 %
Equipment 5,000.00
Travel 177.25 300.70 9,500.00
Subtotal 0.00 177.25 0.00 300.70 14,500.00 % 14,199.30 %
Total Direct Costs 0.00 1,663.26 0.00 9,885.80 22,200.00 % 12,314.20 %
Total LOE & Cost 137.00 4,862.01 376.00 18,893.04 1,180.50 60,835.00
Indirect Costs
G&A 279.43 1,660.75
Overhead 3,486.66 9,817.93
Subtotal 0.00 3,766.09 0.00 11,478.68 45,839.00 %
Base Fee 853.56 1,950.14 7,214.00
Subtotal 0.00 853.56 0.00 1,950.14 7,214.00 %
Total Direct + Indirect + Base Fee 137.00 9,481.66 376.00 32,321.86 1,180.50 113,888.00

(FED)




USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 9/18/2009
Report 1: Work Assignment - Task Level Specific Detail Report

Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: 99 Task Title: FIELD INVESTIGATION Task Category: Fl
I Current Cumulative Approved Budget Variance
Cost Element | su | e | Dolars LOE Dollars oe | Dollars loE | woe |  Dolars %Dollars

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED)

Task Summary Information: %

%
Total, Direct Labor (Professional)

Total, Direct Labor (Clerical)

Total, Direct Costs

Other Direct Costs 1,486.01 9,585.10 7,700.00 -1,885.10
Computer 0.00 0.00 0.00 0.00
Travel 177.25 300.70 9,500.00 9,199.30
Equipment 0.00 0.00 5,000.00 5,000.00
Subpool 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00
Total, Indirect Costs (Fringe, O/H, G&A) 3,766.09 11,478.68 45,839.00 34,360.32
Total, Teamsubs Fees (As Negotiated) 0.00 0.00 0.00 0.00
Total, Base Fee (Prime) 853.56 1,950.14 7,214.00 5,263.86
Total, Performance (Award) Fee (Prime) 0.00 0.00 0.00 0.00

Total, Task Costs 9,481.66 32,321.86 113,888.00 81,566.14



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 9/18/2009
Report 1: Work Assignment - Task Level Specific Detail Report



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1:

Contractor Name:

Contract No.:

Work Assignment Number:

Work Assignment Title:

SSID:
State:

Region:

Work Assignment - Task Level Specific Detail Report

CDM Federal Programs Corporation

EP_S3 07 06
003-RXBF-0305
METAL BANK
05

PA

03

Work Area Code:
Action Code:

WA Form:

Type Funding:
Work Assign Status:

Remediation Category:

Operable Unit:

RX

BF

T

WA
Ongoing

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:
WA Period End:

Purpose:

Date: 9/18/2009

000021

08/29/09
09/20/07
03/31/10

Monthly Invoice



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1:

Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

Contractor Name: CDM Federal Programs Corporation Work Area Code: RX Invoice No.: 000021
Contract No.: EP_S3_07_06 Action Code: BF Invoice End Date:
Work Assignment Number: 003-RXBF-0305 WA Form: T Reporting Period: 08/29/09
Work Assignment Title: METAL BANK Type Funding: WA WA Period Start: 09/20/07
SSID: 05 Work Assign Status: Ongoing WA Period End: 03/31/10
State: PA Remediation Category: Purpose: Monthly Invoice
Region: 03 Operable Unit:
Task Number: Task Title: Task Category:
Current Cumulative Approved Budget Variance
Cost Element I SuU

Total, Direct Labor (Professional)
Total, Direct Labor (Clerical)
Total, Direct Costs
Other Direct Costs
Computer
Travel
Equipment
Subpool
Insurance
Total, Indirect Costs (Fringe, O/H, G&A)
Total, Teamsubs Fees (As Negotiated)
Total, Base Fee (Prime)
Total, Performance (Award) Fee (Prime)

Total, Work Assignment

Average Hourly Rate

1,742.93
0.00
793.95
0.00

0.00

0.00
12,998.16
0.00
2,517.03
0.00

29,585.87

25,575.57

0.00
9,468.99
0.00

0.00

0.00
211,019.24
0.00
38,359.27
0.00

472,596.91

36,184.00
0.00
21,200.00
5,000.00
0.00

0.00
254,388.00
0.00
38,194.00
0.00

585,000.00

10,608.43
0.00
11,731.01
5,000.00
0.00

0.00
43,368.76
0.00
-165.27
0.00

112,403.09
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